Sanitized Copy Approved for Release 2011/09/15 : CIA-RDP78-03424A001100050001-5

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/FD/OL

DATE: 7 April 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-76, T.O. H

REPORT NO.: FINAL
(If final, so state)

25X1

[redacted]

25X1

Contractor [redacted]

Address [redacted]

Quantity/Service Design and fabricate Time Delay Units

Classification Contract: SECRET, Agency Sterile - Equipment: UNCLASSIFIED

No. of Prototypes 21

Contract Completion Date 20 April 1959

Progress of Contractor

- [X] Satisfactory
- [ ] Subject to Improvement
- [ ] Unsatisfactory

NOTE: If unsatisfactory, indicate remedial action.

Remarks This report is based upon receipt of deliverable items and satisfactory test and inspection.

Recommended Action Terminate task

APPROVED:

25X1

Initiated by: [redacted]

Distribution: OC-E/R&D-EP

Extension: 3152

Chief, Engineering Staff, OC

CONFIDENTIAL

~~SECRET~~

Sanitized Copy Approved for Release 2011/09/15 : CIA-RDP78-03424A001100050001-5